U.S. EPA Brownfield Quarterly Progress Report
Reporting Period: January 2009 — M arch 2009

Assistance ID No.: BFOOE40101-0
Project Name: Former Sears Retail Store and Auto Service Center - City of Detroit
Grantee Name: City of Detroit

1. REPORT:
1.0 Former SearsRetail Storeand Auto Service Center Cleanup Project
11 Summary

The purpose of this project is to conduct environmental cleanup activities at the Former
Sears Retail Store and Auto Service Center property, at 10750 Grand River Avenue in
Detroit, Michigan. The cleanup area was the site of the former Sears Retail Store and
Auto Service Center (Sears), aretail store, auto service center and associated gas station;
that operated from 1950 until 1983. The property has been vacant since the Sears
buildings were demolished in 1983. The redevelopment plan includes the development
of commercia (retail) and residential housing. Cleanup activities have been completed
under this grant. DEA’s contractor, Environmental Consulting & Technology (ECT) isin
the process of drafting a Cleanup Report to summarize the activities taken place at the
Sears site. Upon completion the administrative record will be updated.

1.2  Maodifications
No modifications to the Work Plan were encountered during this reporting period.
1.3  Statusof Activities During Reporting Period
During this report period, the following project activities were performed:
?? The draft Cleanup Report is being prepared by the selected consultant, ECT for
DEA’sreview; and
?? The Administrative Record was updated.
1.4  Activities planned for next quarter:

The next report period, the following activities will be performed:

?? Review and finalize the Cleanup Report;
?? Update the Administrative Record; and
?? Update data in the USEPA ACRES system.



15  ProblemsEncountered/Assistance Needed
No problems were encountered during this reporting period.
1.6  Deliverables’'Work Products
No deliverables were drafted during this quarter.
2.0 Challenges/Success:
2.1 Challenges.
No challenges were encountered during this reporting period.
2.2  Successes.

Site cleanup activities are complete. DEA was able to leverage over $217,000 as a cost
share to the EPA grant to complete the cleanup at the Former Sears Site.

3.0 Budget:
3.1  Summary of Expenditures:
A total of $132,363.25 was expended during this report period.

3.2  Explanation of Cost Overruns:
There were no cost overruns during this report period.

3.3  Changesof Key Personnel:

None.



